
ID Task Name Duration %
omplet

Start Finish Prede

1 Transition Plan Approved - Milestone 0 days 100% Tue 4/22/08 Tue 4/22/08

2 Protégé training:  editing in Protégé 1 day 0% Thu 4/24/08 Thu 4/24/08

3 Protégé training: workflow activities 1 day 0% Fri 4/25/08 Fri 4/25/08
4 Determine how workflow will work with Thesaurus in Protégé 1 day 0% Fri 4/25/08 Fri 4/25/08

5 Teach Prompt  in Protégé to Connie 1 day 0% Fri 4/25/08 Fri 4/25/08

6 Teach classification procedures to Connie 1 day 0% Fri 4/25/08 Fri 4/25/08

7 Testing NCI Thesaurus environment in Protégé 47 days 57% Mon 3/17/08 Tue 5/20/08
8 Set up test server with NCI Thesaurus in current ver (1.2.1) 0 days 100% Mon 3/17/08 Mon 3/17/08
9 TDE to OWL conversion 0 days 100% Mon 3/17/08 Mon 3/17/08

10 Install server and plugins and make db 0 days 100% Mon 3/17/08 Mon 3/17/08

11 Install on clients 0 days 100% Mon 3/17/08 Mon 3/17/08

12 Test PROMPT cycle 2 days 0% Mon 4/28/08 Tue 4/29/08 8
13 Execution of Prompt 1 day 0% Mon 4/28/08 Mon 4/28/08

14 Export of baseline for next Prompt or publication 1 day 0% Mon 4/28/08 Mon 4/28/08

15 Documentation of Bugs 2 days 0% Mon 4/28/08 Tue 4/29/08

16 Test CLASSSIFICATION cycle 1 day 0% Wed 4/30/08 Wed 4/30/08 12
17 Execution of Classification 0.5 days 0% Wed 4/30/08 Wed 4/30/08

18 Documentation of Bugs 1 day 0% Wed 4/30/08 Wed 4/30/08

19 Test EDITING in Protégé 25 days 89% Wed 4/16/08 Tue 5/20/08 8
20 Documentation of test editing plan to support NCIT 3 days 100% Wed 4/16/08 Fri 4/18/08

21 Execution of test editing plan 2 wks 100% Fri 4/25/08 Thu 5/8/08

22 Discussion of Protégé way of doing the same actions 16 days 100% Fri 4/25/08 Fri 5/16/08

23 Flag items for documentation updates 16 days 50% Fri 4/25/08 Fri 5/16/08

24 Test Batch Loading of NCIt data in Protégé 2 wks 100% Fri 4/25/08 Thu 5/8/08

25 Report bugs found 18 days 95% Fri 4/25/08 Tue 5/20/08
26 Enter bugs with descriptions and screenshots if feasible in gforge 16 days 100% Fri 4/25/08 Fri 5/16/08

27 Triage bug reports 18 days 90% Fri 4/25/08 Tue 5/20/08
28 Triage action and indicate which version of Protégé bugs will be ad 18 days 90% Fri 4/25/08 Tue 5/20/08

29 Test PUBLICATION cycle 39 days 39% Mon 3/17/08 Thu 5/8/08
30 Files for website and online access 10 days 25% Fri 4/25/08 Thu 5/8/08
31 Write/ test OWL to ontylog conversion script 10 days 75% Fri 4/25/08 Thu 5/8/08
32 Execution of test 2 wks 100% Fri 4/25/08 Thu 5/8/08
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33 Documentation of bugs 2 wks 50% Fri 4/25/08 Thu 5/8/08

34 Process Ontylog for DTS 10 days 0% Fri 4/25/08 Thu 5/8/08
35 Execution of test 2 wks 0% Fri 4/25/08 Thu 5/8/08

36 Documentation of bugs 2 wks 0% Fri 4/25/08 Thu 5/8/08

37 Convert files from OWL to LexGrid format 10 days 0% Fri 4/25/08 Thu 5/8/08
38 Execution of test 2 wks 0% Fri 4/25/08 Thu 5/8/08

39 Documentation of bugs 2 wks 0% Fri 4/25/08 Thu 5/8/08

40 Files for concept history 10 days 0% Mon 3/17/08 Fri 3/28/08
41 Execution of test 2 wks 0% Mon 3/17/08 Fri 3/28/08

42 Documentation of bugs 2 wks 0% Mon 3/17/08 Fri 3/28/08

43 Files for download 10 days 0% Fri 4/25/08 Thu 5/8/08
44 Create download test package of OWL, flat file, and Ontylog files 10 days 0% Fri 4/25/08 Thu 5/8/08
45 Execution of test 2 wks 0% Fri 4/25/08 Thu 5/8/08

46 Documentation and bugs 2 wks 0% Fri 4/25/08 Thu 5/8/08

47 Custom report files 10 days 100% Fri 4/25/08 Thu 5/8/08
48 CDISC files 2 wks 100% Fri 4/25/08 Thu 5/8/08

49 FDA files 2 wks 100% Fri 4/25/08 Thu 5/8/08

50 CDRH files 2 wks 100% Fri 4/25/08 Thu 5/8/08

51 Documentation and bugs 2 wks 100% Fri 4/25/08 Thu 5/8/08

52 Development period: processing programs 28 days 0% Fri 4/25/08 Tue 6/3/08
53 Scope and requirements 18 days 0% Fri 4/25/08 Tue 5/20/08

54 Development 2 wks 0% Wed 5/21/08 Tue 6/3/08 53

55 Development period: Protégé environment 43 days 0% Wed 4/23/08 Fri 6/20/08
56 Iteration 1 25 days 0% Wed 4/23/08 Tue 5/27/08
57 Development 3 wks 0% Wed 4/23/08 Tue 5/13/08

58 QA and bug fixes 2 wks 0% Wed 5/14/08 Tue 5/27/08 57

59 Iteration 2 41 days 0% Fri 4/25/08 Fri 6/20/08
66 Protégé 1.2.3 release 76 days 0% Mon 3/17/08 Mon 6/30/08
72 Documentation updates as needed 4 wks 0% Fri 4/25/08 Thu 5/22/08

73 Dual Editing and Production of NCIt 20 days 0% Tue 7/1/08 Mon 7/28/08 66
81 Transition complete - milestone 0 days 0% Mon 7/28/08 Mon 7/28/08 73
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83 New process for what was header change process 4 wks 0% Mon 6/2/08 Fri 6/27/08

84 Update UMLS CUI maintenance in NCIt 11 days 0% Tue 6/3/08 Tue 6/17/08
87 Alameda folks change processes to take OWL files 43 days 0% Tue 6/3/08 Thu 7/31/08
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Resource Names

evs

John,Nicole,Liz,Lori and Laura

Nicole,Gilberto,Connie

Nicole and Connie

Nicole,Connie,Gilberto

Group

Tracy

John

Rob,Tracy,John

Nicole,Connie

Nicole,Connie

Connie

Connie,Nicole

Connie,Nicole

Laura

editing group

editing group,Gilberto,Sherri

editing group

Wen-ling and Nicole

editing group

developer group

Tracy,John,Rob

3/17

3/17

3/17

3/17
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Resource Names

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy
Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

bob,david

steve

Eddie

Tracy,John,Rob

Tracy,John,Rob
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Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 
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Resource Names

Gilberto and Laura

Laura and Gilberto
Alameda
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4/22

John,Nicole,Liz,Lori and Laura

Nicole,Gilberto,Connie

Nicole and Connie

Nicole,Connie,Gilberto

Nicole,Connie

Nicole,Connie

Connie

Connie,Nicole

Connie,Nicole

Laura

editing group

editing group,Gilberto,

editing group

Wen-ling and Nicole

editing group

dev

Tracy,John,Rob
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Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tracy,John,Rob

Tra

bob,david

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
3, '08 Apr 20, '08 Apr 27, '08 May 4, '08 May 11, '08 May 18, '08
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Sherri

eloper group

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
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cy,John,Rob

Tracy,John,Rob

steve

Eddie

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
May 25, '08 Jun 1, '08 Jun 8, '08 Jun 15, '08 Jun 22, '08
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Gil
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berto and Laura

Alameda
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